

Roadwork will resume 5/6 and carry thru 5/16 – Mondays are no-work days to allow for trash collection. The crews will work 9am to 4pm.

Help us make sure we get roadway maintenance complete by no parking on roadways and be helpful to road crews by also not parking in right of way while crews are active and working on your street.

If you have any questions, call the Village office (512)267-5511 opt 1.

Schedule of Work:

Tuesday, May 6	complete roadway milling Cedar Dr Deckhouse Dr Augusta Circle Lakeland Drive	need cars off roadway and ROW overlay overlay overlay overlay-from Venture Dr to Augusta Cr
Wednesday, May 7	Lakeland Drive Lakepoint Cove	overlay-from Augusta Cr to Lakepoint Cove overlay begins
Thursday, May 8	Lakeland Drive Lakepoint Cove Augusta Dr N	overlay complete street overlay complete to POA complex overlay
Friday, May 9	Summit Ridge Dr Venture Drive	overlay-Staghorn to Venture Dr overlay-August Dr N to Valley Hill
Week Two		
Tuesday May 13	Champions Circle Masters Cove Champion Cove Burning Tree Cr Masters Circle Augusta Blvd	overlay overlay overlay overlay overlay overlay
Wednesday May 14	Valley Hill Southwind Rd	overlay-to Summit Ridge overlay-to Summit Ridge
Thursday May 15	Valley Hill Dr Southwind Rd Venture Dr/Venture Blvd N	overlay complete roadway overlay complete roadway overlay-Valley Hill to entrance of PV
Friday May 16	stripping roadways and clean up	

Map:

