## Roadwork will resume 5/7 and carry thru 5/16 – Mondays are no-work days to allow for trash collection. The crews will work 9am to 4pm.

Help us make sure we get roadway maintenance complete by no parking on roadways and be helpful to road crews by also not parking in right of way while crews are active and working on your street.

If you have any questions, call the Village office (512)267-5511 opt 1.

## Schedule of Work:

	complete roadway milling	need cars off roadway and ROW
5/7/2025	Cedar Dr	overlay
	Deckhouse Dr	overlay
	Augusta Circle	overlay
	Lakeland Drive	overlay-from Venture Dr to Augusta Cr
5/8/2025	Lakeland Drive	overlay-from Augusta Cr to Lakepoint Cove
	Lakepoint Cove	overlay begins
	Lakeland Drive	avedave a smale to a trace t
		overlay complete street
FIGURE	Lakepoint Cove	overlay complete to POA complex
5/9/2025	Augusta Dr N	overlay
	Summit Ridge Dr	overlay-Staghorn to Venture Dr
	Venture Drive	overlay-August Dr N to Valley Hill
Week Two		
Tuesday May 13	Champions Circle	overlay
	Masters Cove	overlay
	Champion Cove	overlay
	Burning Tree Cr	overlay
	Masters Circle	overlay
	Augusta Blvd	overlay
Wednesday May 14	Valley Hill	overlay to Summit Didge
wednesday may 14	Valley Hill Southwind Rd	overlay-to Summit Ridge
	Southwind Rd	overlay-to Summit Ridge
Thursday May 15	Valley Hill Dr	overlay complete roadway
	Southwind Rd	overlay complete roadway
	Venture Dr/Venture Blvd N	overlay-Valley Hill to entrance of PV
Friday May 16	stripping roadways and clean up	

## Мар:

